STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DRTE Gl Fagetiari
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#:. 172 SUPPLEMENT#: (Q | Category Code: CHPA CONTINGENCY BALANCE (incl. this change)  $107,491,842.58
COST: $189,641.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? (] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Misc. Bikepath Details

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

Percentage Time Adjusted:
(including this change)

20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Providing West end bikepath bracket alternate details and adding drip plates on the bikepath brackets. Revising the
dimension of the cantilevered portion of the support beam from the outrigger box beam.

Alternative bolting details are provided for the bracket connection to the W2 Cap Beam to facilitate shipping, storage, and
erection. Drip plates are being provided for aesthetic reasons and to minimize possible water marks. Additional splices are
added to the cantilevered truss pieces to allow for easier field assembly and erection. One of the truss pieces stuck out
beyond the bikepath panel edge and was reduced in length to fit within the footprint of the panels.

The total cost of this change order is $187,841.00 lump sum and $1,800.00 increase in contract items for a total of
$189,641.00, which can be financed from the contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra (Proj.
Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 1/25/12 THIS REGLEST TOTAL TO DATE
; = . ITEMS 1,800.00 1,800.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 1/25/12 FORCE BCCOUNT 3 $0.00 $ $0.00
Project Engineer: District Design, Jing Chen Date 3/16/11 AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 1/25/12 | ADJUSTMENT $187,841.00 $187,841.00
FHWA Rep.: Date TOTAL $189,641.00 $189,641.00
- FEDERAL PARTICIPATION
Environmental: Date
Other (specify) Struct. Maint. Lina El Dat p— [] PARTICIPATING [ ] PARTICIPATING IN PART NONE
er (Specity):
2 IES J08Dh Ung S dle 1425 [ ] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify): i
BT s HQ, Rich Foley DRl f@sii2 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
DistrgtFdor App“"’a' By: HQ, Larry Salhaney Date 1/31/12 | [Tcco FUNDED PER CONTRACT [T] CCO FUNDED AS FOLLOWS
HQ (ssye Ahprove) By: Date FEDERAL FUNDING SOURCE PERCENT
Res;de tEngd‘neer Qature Da7/
F |

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




